

PPP Projects Status

Sr.No	Project Title	Cost (Billion, PKR)	Current Status	Expected EOI
1	Commercial Complex Mdx Railway Station Nsr Dur Section Nowshera Mardan Road	0.46	Project under appraisal	March, 2021
2	Restructuring of Railway hospitals	4.50	Project under preparation	March, 2021
3	Thar Coal field rail connectivity (105 Kms)	35.00	Project under preparation	April, 2021
4	Develop KCR – a modern urban rail-based mass transit system	90.00	Project under preparation	June, 2021
5	KPT-Pipri Dedicated Freight Corridor & Model Rail Terminal	90.00	Project under preparation	June, 2021
6	Restructuring of Railway Schools and Colleges	2.00	Project under preparation	August, 2021
7	PIBT at Port Qasim to ML-1 (9 km)	4.50	Project under preparation	August, 2021
8	Rail link from Rohri to Sibi of ML3 (244 Kms)	10.00	Project under preparation	September, 2021
9	Rail link from Sibi to Quetta of ML-3 (178 Kms)	6.00	Project under preparation	September, 2021
10	Rail link from Quetta to Chaman (128 Kms)	6.00	Project under preparation	September, 2021
11	Rail link from Kotri to Jacobabad of ML2 (401 Kms)	28.00	Project under preparation	September, 2021
12	Rail link from Jacobabad to Kot Adu of ML-2 (428 Kms)	30.00	Project under preparation	September, 2021
13	Rail link from Kot Adu and Attock of ML2 (425 Kms)	30.00	Project under preparation	September, 2021
14	Revalidation of Mandra Bhaun	6.00	Project under preparation	September, 2021
15	Induction of 1000 Passenger Coaches	90.00	Hiring of Transaction Advisory Services under process	November, 2021

16	Induction of 5000 Freight Wagon	350.00	Hiring of Transaction Advisory Services under process	November, 2021
17	Development of Railway Lands	50.00	Hiring of Transaction Advisory Services under process	November, 2021
18	Development of Railway Stations as commercial hub	2.00	Concept approved	November, 2021
19	Nowshera -Dargai-Swat (Kalam) (285 Kms)	70.00	Concept approved	November, 2021
20	Peshawar -Torkham Rail Section (On new alignment) (65 Kms)	20.00	Concept approved	November, 2021
21	Quetta-Zhob Kotlajamvia DIKhan Railway Section (536 km)	300.00	Concept approved	November, 2021
23	Track Access Regime	6.40	Concept approved	November, 2021
Total		1,230.86		